

DARS PART 48 - VALUE ENGINEERING

[SUBPART 48.1 - POLICIES AND PROCEDURES](#)
[48.101 General.](#)

PART 48 - VALUE ENGINEERING

TABLE OF CONTENTS

[PART 48 - VALUE ENGINEERING 1](#)

[PART 48 - VALUE ENGINEERING 2](#)

[SUBPART 48.1 - POLICIES AND PROCEDURES 2](#)

[48.101 General. 2](#)

PART 48 - VALUE ENGINEERING

SUBPART 48.1 - POLICIES AND PROCEDURES

48.101 General.

(S-90) When a contracting officer receives a Value Engineering Change Proposal (VECP) from the contractor, the contracting officer shall:

(1) Provide courtesy copies to the Program Manager (PM) and the DISA VE Office.

(2) Acknowledge receipt within 5 business days and contact the PMO and DISA VE Office to begin evaluation.

(i) PM and VE Senior Management Official (SMO) shall convene within 15 business days to select evaluation team members.

(ii) VECP Evaluation team shall first convene within 10 business days, with subsequent meetings as required, to evaluate the VECP.

(iii) PM and VECP Evaluation Team will approve (or reject) VECP and notify KO and VE SMO

within 3 business days of decision action.

(3) If approved, the contracting officer notifies contractor and issues a contract modification.

(4) If VECP is not approved, the contracting officer notifies the contractor in writing with an explanation of why the VECP was not considered to be viable.