

Subpart 232.5 - PROGRESS PAYMENTS BASED ON COSTS

Parent topic: [Part 232 - CONTRACT FINANCING](#)

232.501 General.

232.501-1 Customary progress payment rates.

(a) The customary progress payment rates for DoD contracts, including contracts that contain foreign military sales (FMS) requirements, are 80 percent for large business concerns and 90 percent for small business concerns.

232.501-2 Unusual progress payments.

Follow the procedures at PGI [232.501-2](#) for approval of unusual progress payments.

232.501-3 Contract price.

(b) The contracting officer may approve progress payments when the contract price exceeds the funds obligated under the contract, provided the contract limits the Government's liability to the lesser of—

- (i) The applicable rate (i.e., the lower of the progress payment rate, the liquidation rate, or the loss-ratio adjusted rate); or
- (ii) 100 percent of the funds obligated.

232.502 Preaward matters.

232.502-4 Contract clauses.

232.502-4-70 Additional clauses.

(a) Use the clause at [252.232-7002](#), Progress Payments for Foreign Military Sales Acquisitions, in solicitations and contracts that—

- (i) Contain FMS requirements; and
- (ii) Provide for progress payments.

(b) Use the clause at [252.232-7004](#), DoD Progress Payment Rates, instead of Alternate I of the

clause at FAR 52.232-16, if the contractor is a small business concern.

232.503 Postaward matters.

232.503-6 Suspension or reduction of payments.

(b) *Contractor noncompliance.* See also [242.7503](#) .

(g) *Loss contracts.* Use the following loss ratio adjustment procedures for making adjustments required by FAR 32.503-6(f) and (g)—

(i) Except as provided in paragraph (g)(ii) of this subsection, the contracting officer must prepare a supplementary analysis of the contractor's request for progress payments and calculate the loss ratio adjustment using the procedures in FAR 32.503-6(g).

(ii) The contracting officer may request the contractor to prepare the supplementary analysis as an attachment to the progress payment request when the contracting officer determines that the contractor's methods of estimating the "Costs to Complete" are reliable, accurate, and not susceptible to improper influences.

(iii) To maintain an audit trail and permit verification of calculations, do not make the loss ratio adjustments by altering or replacing data on the contractor's original request for progress payment (SF 1443, Contractor's Request for Progress Payment, or computer generated equivalent).

232.503-15 Application of Government title terms.

(d) An administrative contracting officer (ACO) determination that the contractor's material management and accounting system conforms to the system criteria at [252.242-7004](#) (d)(7) constitutes the contracting officer approval requirement of FAR 32.503-15(d). Prior to granting blanket approval of cost transfers between contracts, the ACO should determine that—

(i) The contractor retains records of the transfer activity that took place in the prior month;

(ii) The contractor prepares, at least monthly, a summary of the transfer activity that took place in the prior month; and

(iii) The summary report includes as a minimum, the total number and dollar value of transfers.