

# PART 48 - VALUE ENGINEERING

## TABLE OF CONTENTS

### [SUBPART 48.1 - POLICIES AND PROCEDURES](#)

#### [48.101 General.](#)

### **SUBPART 48.1 - POLICIES AND PROCEDURES**

#### **48.101 General.**

(S-90) When a contracting officer receives a Value Engineering Change Proposal (VECP) from the contractor, the contracting officer shall do the following:

- (1) Provide courtesy copies to the PMO Program Manager (PM) and the DISA VE Office.
- (2) The Contracting Officer acknowledges receipt within 5 business days and contacts PMO and DISA VE Office to begin evaluation.
- (3) PM and VE Senior Management Official (SMO) shall convene within 15 business days to evaluate the VECP.
- (4) PM and VE SMO approve (or reject) VECP and notify KO within 3 business days of decision action.
- (5) If approved, the Contracting Officer notifies Contractor and issues a contract modification.
- (6) Contractor begins contract execution in accordance with accepted VECP.
- (7) If VECP is not approved, the Contracting Officer notifies the Contractor in writing with an explanation of why the VECP was not considered to be viable VECP.